JUNE 2413 Colpin. s
CIC #: 99EPA SUPERFUND
Billed Date: 01-Jul-2013

Customer Order Number DW9694216601 Mission Assignment No:

Bill No.
58032338

" Partial # 61

D.O. Voucher No. BU. Voucher No. Paid By Check No.

03-Jun-2013 Thru 01-Jul2013

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702

Billed: Accounting ‘Classlfication’: :
088 020X 8145.0000 "2008 00 0000 012166 2500 00000 68010727
068 068 X 8145.0000 2008 00 0000 012166 2500 00000 68010727

T $i26341
$2,663.33

ST 2 Descriptlon »
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

Line item- ‘Moa:

1 INHOUSE-TABGR ™~
1 INHOUSE - LABOR
1 INHOUSE - LABOR

SUPERFUND M&S

DEPARTMENTAL OVERHEAD COSTS

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

2 INHOUSE - OTHER RESOURCES
2 INHOUSE - LABOR
2 INHOUSE - LABOR
2 INHOUSE - LABOR

CORPS GERTIRCATION

T CENTIEY THAT THE ABOVE ARTICLES were:

M€ SEMVICES PEREDRMED AS STATER AN
D THAY
"UESTED IS CORRECT 10 TME 3€ST CF My K&E&A}m-

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

ey A6 TR I1E 6

Page 1of 2
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Accounts Of

DUALRRTRALDr
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Collection Vou. No. 30008421 4 4
oW ok ok % o Ak o o kb ke koA de W ok ok h kA ® N
Billing Office (Send Remittance To):
USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE
MILLINGTON TN 38054-5005
_ BI|IIng Accountlng Classification - ‘
096 NA X '3122.0000 E3 08 2421 868 012166 96303 " $3926.44
“EaidNo - Amount -
T
$156.03
$743.01
Subtotal: $1,263.11
$65.83
$740.33
$322.35
$1,535.02
Subtotal: $2.663.33
Total Bllled Amount: $3,926.44
Less Partial Amount Paid:
Payment Due Date: 31-Jul-2013 Pay This Amount: $3,926.44
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CIC#: 99EPA  SUPERFUND
Billed Date:

01-Jul-2013

Customer Order Number DWS6984216601

D.O. Voucher No.

BU. Voucher No. Bill No.

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M § 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

58032338
Partial # 61

Page 2of 2

Mission Assignment No:

Paid By Check No. Collection Vou. No,

03-Jun-2013 Thru 01-Jul-2013

Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Line ltem . .- Moa ~-Description- .- . e e e crmmcme s o Faid Ne s i Amount -
[
Funds Authorized: $6,200,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,928,268.58 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5.924.342.14 should be charged fo the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as.indicated.
Current Billed Amount $3,926.44 ‘
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080
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cuortl.2.1.42 517

AMSCO CODE:

Transaction Date
14-JUN-2013
26-JUN-2013

INHQUSE - LABOR
Transaction Date
14-JUN-2013
14-JUN-2013
14-JUN-2013
14-JUN-2013
14-JUN-2013
26-JUN-~2013

012166

PR&C
WL6ROE22332879
W16RCE22332979

Charge Code
QEL5D9
1CB714
OE15D%
1CB714
OE1SD9
1CB714

Cbligation

Work Date

12-JUN-2013
11-JUN-2013
12-JUN-2013
12-JUN-2013
12-JUN-2013
28-JUN-2013

TRANSACTION LISTING
NEW YORK DISTRICT

ACCOUNTING PERIOD: 06-2013

Del Order No Eap ID Line Item

Fmp ID FOA
KOLENS370
NEJAP45Q00
KOLBNS370
NEJAP4500
E00024701
NEJAP4500

SUBTOTAL COST:

Hours Type
RG
Qs
Qs
RG
RG
RG

=W

SUBTOTAL CO

Resource Code
SFMSFEE
SFMSFEE

Labor $
$483.33
$130.07

$68.01
$813.40
$191.67
$591.55

$2,278,03

Accrual Ind

G&A 8
$101.50
$27.31
$14.28
$170.81
$40.25
$124.23

$478.38

P R R R L S A R R L A RS S R A R AR sl atd)

:17 - SID E3CEFMP1 *#x*
B L T L L A R R L R Ly L L

o e de END

OF

REPORT

11-AUG-2013 - 20

Indirect $
$236.83
$63.73
$33.32
$398.57
$83.92
$278.03

$1,104.40

TOTAL COST:

Page:
Date:
Time:

Total
$48.74
$16.89

$65.63

Total
$821.66
$221.11
$115.61

$1,382.78
$325.84
$993 .81

$3,860.81

$3,926.44

1
11-AUG-2013
20:17:24




msfer.2.1.14 087 Page: 1
9SEPA Date: 11-AUG-2013
Time: 20:39:16
PROGRESS REPORT
NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW3694216601
MONTHLY REPORT FOR JUNE 2013
Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)

STATEMENT OF CHARGES FOR PERIOD:

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Total Expended to Date:

Funds Expended During Report Period:

$5,928,268.58

$0.00
$0.00

Total Funds Authorized: $6,200,000.00 $0.00 56,200,000.00
Less Total Expenditures: (=) $5,928,268.58 $0.00 $5,928,268.58
Less Undelivered Orders: (~) $151,668.79 $0.00 $151,668.79
Less Commi'tments: (~) $71,313.45 $0.00 $71,313.45
Funds Available Balance: $48,749.18 $0.00 $48,749.18
BILLING ACTIVITY (096X3122):

Bill Number: 58032338

Funds Expended During Report Period: $3,926.44




' msfcr.2.1.14 087 Page: 2
SSEPA . Date: 11-AUG-2013
Time: 20:39:16

NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601

Bill Number: 58032338
Bill Invoice Date: 01-JUL-2013

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost:

Budget Categories

$3,926.44
§0.00

Costs for
Current. Month

PROGRESS REPORT

Prior Month's
Summary

Project Costs
to Date

a Personnel $1,543.46 $1,270,958.98 $1,272,502.44
b Fringe Benefits §734.57 $551,198.38 $551,932.95
c Travel $0.00 $2,852.46 8$2,852,46
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement §0.00 $0.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $65.63 $2,865,935.82 $2,866,005.45
i Total Direct Charges $2,343.66 $4,690,949.64 $4,693,293.30
j Total Indirect Charges $1,582.78 $1,233,392.50 $1,234,975.28
k TOTAL $3,926.44 $5,924,342.14 $5,928,268.58
LABOR BREARXOUT FOR MONTH:

Individual Location Function Hours Laboxr Amount
BRIAN J PACKOWSKI NEW YORK DISTRICT CIVIL ENGINEER 4.00 $325.84
NEAL F KOLB NEW YORK DISTRICT SUPV CIVIL ENGINEER 6.00 $837.27
PATRICK C NEJAND NEW YORK DISTRICT CIVIL ENGINEER 21.50 $2,597.70
TOTAL LABOR: 31.50 $3,860.81

ok e Aok ke okl e e ok ke o e ok sk ok ok ok ok e o o ke S ok e o e sk ok e

**« END OF

REPORT - 11-AUG-2013 - 20:3% - SID E3CEFMP]
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Progress Report for
EPA Region li

Cornell (OU2) Superfund Site Phase: Project Site
Site: . .
' South Plainfield, NJ 0U2 - Soils P: 908-769-1601
Bill No. : 58032146 IAG Number: DW96942166-01-0
|AG Award Date: 26 September 2008
IAG Expiration Date: 31 July 2015
Reporting From: o EPA RPM: USACE TM:
Period: _
01 June 2013 30 June 2013 Diego Garcia g 1'?;‘8“32?0 o
. 212-637-4947
Work Performed » Building Demolition and Remedial Action for Scils Completed,
USACE e Corps awarded ARRA funded contract modification for LTTD on 26 August 08 for
Contract $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line [tem 1101 to Sevenson Environmental
funded with the | Services, Inc. Sevenson’s Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
ARRA e Corps awarded ARRA funded contract modification for LTTD on 21
Appropriation December 09 for $ 24,000,000 under Corps Contract; W912DQ-04-D-0023, D.O. #11, Line item 1102 to

(TAS: 68 9/0 8195)

Sevenson Environmental Services, Inc.
» Total ARRA contract awarded to date for Cornell OU2 Soils under Corps

Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.

USACE
Contractor work
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

e General - The ARRA contract includes the excavation and handling of contaminated materials

within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
operation of the LTTD unit and the conducting of monitoring of the LTTD unit.
e The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulafive
total of $30,000,000.00.

Meetings s As necessary as per direction of the USEPA RPM.
o

Key Milestones ¢ Award Date: 31 October 2008

Completed NTP Date: 31 October 2008

e Pre-Construction Conference: 12 November 2008
e Pre-Work Conference: 10 December 2008
e Pre-Construction Safety Conference: 4 March 2009

e March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and
procurement related to the LTTD unit.

e April 2009 — Sevenson commenced excavation of contaminated soil at project site.

e May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G).

e June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies,
Inc. and ENSR submitted an equivalency permit application to the NJDEP.

e August 2009 - Sevenson’s Low Thermal Desorption unit subcontractor Maxymillian Technologies,

10F5




Progress Report for
EPA Region Il

Inc. commenced mobilization of plant equipment to the site.

August 2009 — Maxymillian received a Permit Equivalency permit for their LTTD unit from the
NJDEP.

1 October 2009 — Sevenson commenced screening of excavated material for LTTD unit,
3 November 2009 — LTTD unit commenced 24 hr clean material testing.
9 November 2009 — LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2008 — Sevenson commenced loading and transportation of debris with Haz-PCB
TSCA dlassification for disposal at EQ facility in Michigan. Maxymillian continued operating their
LTTD unit.

10 December 2009 - NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a press
event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.
ARRA Award: 21 December 2009 for $ 24,000,000.
Total ARRA Award to date = $ 30,000,000.

The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative
total of $30,000,000.00. '

Building Demoilition and Remedial Action for Scils Completed.

20F5




Progress Report for
EPA Region |l

Projected Work
Nanaﬁvé e Perform 1 year O&M storm water system started Oct 2012
o Final Negotiation for Sevenson WVNSs.
s Drafting OU2 Construction Closeout Report
¢ Remedial Action Report and Contract Closeout to be completed
o Files shipment scheduled with NARA.
Meetings » As necessary as per direction of the USEPA RPM.
[ 2
Key Milestones e Completion of Projected work items noted above.
Forthcoming .
Technical s None
Issues:
Schedude Issues: s None
Funding: Estimate Cost At Completion: $80,600,000.00
MIPR to Other NWK % 82882646, E&DDC, A/E (Malcotm Pirnie) - $0 expended in June 2013
Cormps: M&S Fee %. 83366152/22332979 - $ 65.63 expended in June 2013
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
$1,100,000 (-)$1.100,000 $0.00 $71,000,000 8 June 10
$600,000 () $600,000 $0.00 $71,000,000 30 Dec 10
$1,760,000 (—) $1,760.000 $0.00 $71,000,000 12 Apr 11
$150,000 $6,950,000 $7,100,000 $78,100,000 16 Aug 11
(-) $610,000 $610,000 $0.00 $78,100,000 2 Feb 12
$100,000 $2,400,000 $2,500,000 $80,600,000 24 Aug 12
$100,000 () $100,000 $0.00 $80,600,000 21 June 13
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding

30F5




~ Progress Report for
EPA Region I

$6,200,000 $3,926.44 $5,924,342.14 $271,731.42
Contract
Available Funding Previous Cum, Estimated Estimated Total Estimated Remaining
Funded Awarded Invoiced Accrued Invoice~ | Accrued Through To Invoice
March 2013 Invoiced through
March 2013
$44,500,000 $41,462,094.61 $3,037,905.39 Earnings Through $0.00 Earnings Through Value through Invoice
Payment # 57 Payment # 57 #57
(Aug 2012) (Aug 2012) $3,037,905.39
$41,452,466.30 $41,452,466.30
$ 30,000,000 $30,000,000 $0.00 Earnings Through $0.00 Eamings Through |  Value through Invoice
ARRA Payment # 34 Payment # 34 #34
(Nov 2010) $30,000,000.00 $0.00
$30,000,000.00
Obligations Plan
Contract Planned Date Actual Date Notes
W912DQ-04-D-00023/0011/0001 | $14,000,000.00 | 31 Oct 2008 $14,000,000.00 | 31 Oct 2008 Award
W912DQ-04-D-00023/0011/1101 | $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2009 ARRA Award
W812DQ-04-D-00023/0011/1102 $24,000,000.00 | 21 Dec 2009 $24,000,000.00 | 21 Dec 2009 ARRA Award
W912DQ-04-D-00023/0011/1103 $9,909,483.61 | 24 Feb 2010 $9,909,483.61 | 24 Feb 2010 Award
W812DQ-04-D-00023/0011/1104 $5,00,000.00 10 Jun 2011 $5,00,000.00 10 Jun 2011 Award
W812DQ-04-D-00023/0011/1105 $4,926,485.00 | 30 Nov 2011 $4,926,485.00 | 30 Nov 2011 Award

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its years
of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and components,
including capacitors. It is reported that transformer oils were tested for an unknown period of time during plant operations. It
is alleged that during their operations, Cornell Dubilier Electronics, Inc. dumped material contaminated with polychlorinated
biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known as Hamilton Industrial
Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous companies have operated
at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site. -

Overall Operable Unit 2 Soils Remedy includes:

» Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;

» On-Site freatment of excavated soils amenable to treatment b

followed by backfilling of excavated area with treated soils;

» Transportation of contaminated soils and debris not suitable for LTTD treatment to

with treatment as necessary;,

installation of engineering
Property restoration.

Installation of a multi-layer cap or hardscape;

controls;

Implementation of institutional controls.
All miscellaneous activities to complete the above. :
ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the

y Low Temperature Thermal Desorption (LTTD),

an Off Site facility for disposal,

40F5




Progress Report for
EPA Region Il

mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services
supporting the obtainment of necessary permits for operation of the LTTD unit and conducting monitoring 'of the

LTTD unit.
Project Delivery Team
Name Responsibility
Diego Garcia RPM USEPA Remedial Project Manager

Eugene Urbanik, P.E.

New Jersey Area Engineer COR

Neal F. Kolb, P.E.

Resident Engineer Alt. COR

Patrick Nejand

Project Engineer COR

Matthew Creamer

Project Engineer

Ronny Hwee, P.E.

Project Englineer

Ken Maas Project/Technical Manager (NWK)
Richard Gajdek, P.E. Project Manager
Heather Morrow Contract Specialist (NWK)
Shelley Thomas Contracting Officer (NWK)

Kl Dol

W Doty 12

Name: Richard Gajdek, 9@7 790 8234

Date:

50F5




Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. 58032338

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $3,926.44

Total Invoice Amount: $3,926.44



Report Date: 09/22/2015

VENDOR CODE:
NAME:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:

SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:

CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:

Page 1 of 1

SCORPIOS Proof of Payment

278348

TRANS CODE: PV

U.S. ARMY CORP OF ENGINEERS

CONVERSION
C

2013
08/11/2013
08/22/2013
08/22/2013
27

SCHD CAT:

DW96942166 58032338 E3

CHECK TYPE:

SCHD TYPE: C

VOUCHER NO: 58032338

NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

D. O.: KCO00

SCHD NO: AVC130252

VOUCHER AMT: 3,926.44
HOLDBACK AMT: 0.00
CLOSED AMT: 3,926.44

OUTSTANDING AMT:
IN TRANSIT AMT: 0.00

DIRECT DISB NUMBER:

FY: 2013 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC130252
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
278348 PV B3000842144 1 02Gz 3,926.44 01516704

SCORPIOS POP report format updated May 2013

BACKOUT: F
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